COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 04/ 2018

ESTI MATE SUMVARY 14:16: 53
CONTI D C19930 ESTI MATE NO. 0017 PROG SPEC YR: 2005
PCN: 19930- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 842.0 DAYS TIME ALLOW 6/29/2018 FI XED COVPLETI ON DAl
SH 9 RAMP | RON SPRI NGS AL| GNVENT PERCENT TIME: 108.65 ORI G TIME ALLOW 12/31/201 FI XED COVPLETI ON DAl
PROJECT NO. STA 0091- 042
SH 9 RAMP | RON SPRI NGS ALI GNVENT
NAMVE OF ROAD:
PROJECT COUNTI ES: SUMWM T
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 09/ 04/ 2018 DATE TI ME STARTED 05/16/2016
7353 S. EAGLE STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 16/ 2016
DATE AWARDED 03/ 29/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/22/2016 DATE ACCEPTED
CENTENNI AL CO 80112-42;(303)627- 2600 DATE NOTI CE TO PROCEED 05/ 16/ 2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 412, 465. 74 PARTI Cl PATI NG $ 16,271,570.58 $ 18, 650. 00
AWARD PRQIECT AMT: $ 16, 206, 361. 66 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 14% TOTAL EARNI NGS 16, 271, 570. 58 18, 650. 00
FUNDS AVAI LABLE: $ 140, 895. 16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 16, 271, 570. 58 18, 650. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -170, 424. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 16, 101, 146. 58 18, 650. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 16, 101, 146. 58 18, 650. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18, 650. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14: 16: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0000 900-00014  Added Item (Lunp Sum)/ Infared asphalt repair on rec 1.000 1. 000
path CO 16
LS 0. 000 0. 00
5,692. 90000 1. 000 5,692. 90
0005 201-00000 Clearing and G ubbing 1. 000 1.000
LS 0. 000 0. 00
287, 900. 00000 1. 000 287, 900. 00
0010 202-00033 Renoval of Pipe 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0015 202-00037 Renoval of End Section 4. 000 4.000
EACH 0. 000 0. 00
340. 00000 4. 000 1, 360. 00
0020 202-00090  *Renoval of Delineator 123. 000 123. 000
EACH 0. 000 0. 00
5. 50000 123. 000 676. 50
0025 202-00203 Renoval of Curb and Gutter 1, 090. 000 1, 090. 000
LF 0. 000 0. 00
4. 60000 1, 090. 000 5, 014. 00
0030 202-00210 Renopval of Concrete Pavenent 294. 000 294. 000
Sy 0. 000 0. 00
39. 00000 294. 000 11, 466. 00
0035 202-00220 *Rermoval of Asphalt Mat 50, 400. 000 50, 400. 000
SY 0. 000 0. 00
3.10000 50, 400. 000 156, 240. 00
0040 202-00250 *Renoval of Pavenent Marking 16, 409. 000 16, 409. 000
SF 0. 000 0. 00
2.20000 16, 409. 000 36, 099. 80
0045 202-00810 *Rermoval of Ground Sign 25. 000 25. 000
EACH 0. 000 0. 00
82. 00000 25. 000 2, 050. 00
0050 202-00821 *Renoval of Sign Panel 1. 000 1.000
EACH 0. 000 0. 00

55. 00000 1. 000 55. 00



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

202- 00827

202- 01000

202- 01035

202- 01130

202- 04002

202- 07000

203- 00010

203- 00100

203- 00500

203- 00592

203- 01510

C19930

19930-BI D
STA 0091- 042

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pull Box

Fence

*Renoval of

Gate

*Renoval of

Cuar dr ai

*Renoval of

Type 3

Clean Cul vert

Ooliterate O d Road

*Uncl assi fi ed Excavation (Conplete In Place)

Mick Excavati on

Rock Fil

Rock St ai ni ng

Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13. 000
EACH
580. 00000
7, 560. 000
LF
1. 60000
1. 000
EACH
420. 00000
3, 340. 000
LF
3. 70000
2.000
EACH
1, 700. 00000
1. 000
LS
6, 200. 00000
216, 375. 000
cy
9. 93000
5, 546. 000
cy
4. 90000
4, 588. 000
cy
6. 00000
0. 000
SF
5. 50000
25. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13. 000
0. 000
13. 000

7, 560.
0. 000
000

000

7, 560.

1. 000
0. 000
1. 000

3, 340.
0. 000
000

000

3, 340.

2.000
0. 000
2.000

1. 000
0. 000
1. 000

216, 375. 000
0. 000

216, 375. 000

5, 546.
0. 000
000

000

5, 546.

4, 588. 000
0. 000

4,588. 000

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

Page 3

ESTI MATE RUN 09/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 53

AMOUNT

7,540

12,096

420.

12,358

3,400

6, 200

2,148, 603

27,175

27,528

4,750

00

00

00

00

00

00

75

40

00

.00

00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-01515 Backhoe (Landscapi ng) 21. 000 21. 000
HOUR 0. 000 0. 00
190. 00000 21.000 3,990. 00
0115 203-01550 Dozi ng 27. 000 27.000
HOUR 0. 000 0. 00
240. 00000 27.000 6, 480. 00
0120 203-01555 Dozi ng (Landscapi ng) 22.000 22.000
HOUR 0. 000 0. 00
240. 00000 22.000 5, 280. 00
0125 203-01594 Conbi nati on Loader 14. 000 14. 000
HOUR 0. 000 0. 00
88. 00000 14. 000 1,232.00
0130 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0135 206- 00360 Mechani cal Rei nforcement of Soil 571. 000 571. 000
cY 0. 000 0. 00
4.50000 571. 000 2,569. 50
0140 206-00510 Filter Material (Class A) 53. 000 53. 000
cY 0. 000 0.00
110. 00000 53. 000 5, 830. 00
0145 206- 00530 Filter Material (Cass C 2, 399. 000 2,399. 000
cY 0. 000 0. 00
68. 00000 2,399. 000 163, 132. 00
0150 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0.00
19, 500. 00000 1. 000 19, 500. 00
0155 207-00205 Topsoi | 18, 187. 000 18, 187. 000
cY 0. 000 0. 00
12. 00000 18, 187. 000 218, 244. 00
0160 207-00210 St ockpi | e Topsoi | 18, 187. 000 18, 187. 000
cY 0. 000 0.00

14. 00000 18, 187. 000 254, 618. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 207-00305 \Wetland Topsoil 3,557. 000 3, 557. 000
cY 0. 000 0.00
13. 00000 3, 557. 000 46, 241. 00
0170 207-00310 St ockpil e Wetl and Topsoi | 3, 557. 000 3, 557. 000
cY 0. 000 0. 00
16. 00000 3, 557. 000 56, 912. 00
0175 208-00001 *Silt Dike 0. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0. 00
0180 208-00002 *Erosion Log Type 1 (12 Inch) 7,284.000 7,284.000
LF 0. 000 0. 00
3. 00000 7,284.000 21, 852. 00
0185 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0.00
1. 20000 0. 000 0. 00
0190 208- 00035 *Aggr egat e Bag 384. 000 384. 000
LF 0. 000 0. 00
4. 40000 384. 000 1, 689. 60
0195 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0. 00
0200 208-00045 Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00
880. 00000 4.000 3, 520. 00
0205 208-00051 *StormDrain Inlet Protection (Type I) 128. 000 128. 000
LF 0. 000 0.00
20. 00000 128. 000 2,560. 00
0210 208-00052 *StormDrain Inlet Protection (Type Il) 8. 000 8. 000
LF 0. 000 0. 00
53. 00000 8. 000 424.00
0215 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0.00

2,600. 00000 2.000 5, 200. 00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

208- 00103

208- 00105

208- 00106

208- 00107

208- 00206

208- 00300

209- 00200

210- 00810

210- 00815

210- 00825

210- 00860

C19930
19930-BI D
STA 0091- 042

| TEM
DESCRI PTI ON

ROADWAY

Renpval and Di sposal of Sedinent

Renoval and Disposal of Sedi nent

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

Er osi on Control Supervisor

Tenporary Berns

*Ti me- Rel eased Water Product

*Reset Ground Sign

*Reset Sign Panel

*Reset Fl ashi ng Beacon

*Reset Pedestrian Push Button

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
207. 000
HOUR
35. 00000
54. 000
HOUR
110. 00000
38. 000
HOUR
250. 00000
27.000
HOUR
80. 00000
270. 000
DAY
45. 00000
200. 000
LF
5. 50000
0. 000
EACH
7. 50000
6. 000
EACH
82. 00000
14. 000
EACH
82. 00000
1. 000
EACH
1, 900. 00000
1. 000
EACH

320. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

207. 000
0. 000
207. 000

54. 000
0. 000
54. 000

38. 000
0. 000
38. 000

27.000
0. 000
27.000

270. 000
0. 000
270. 000

200. 000
0. 000
200. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

14. 000
0. 000
14.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

Page 6

ESTI MATE RUN 09/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 53

AMOUNT

7,245

5,940

9, 500

2,160

12, 150

1,100

492.

1, 148

1,900

320.

00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQIECT STA 0091- 042 ESTI MATE NO 0017 14: 16: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0275 212-00006  *Seeding (Native) 30. 400 30. 400
ACRE 0. 000 0. 00
520. 00000 30. 400 15, 808. 00
0280 212-00028 *Seedi ng (VWetl ands) 1. 000 1. 000
ACRE 0. 000 0. 00
4, 300. 00000 1.000 4,300. 00
0285 212-00032  *Soil Conditioning 30. 400 30. 400
ACRE 0. 000 0. 00
2,900. 00000 30. 400 88, 160. 00
0290 213-00003 *Mil ching (Weed Free) 5.200 5. 200
ACRE 0. 000 0. 00
750. 00000 5. 200 3, 900. 00
0295 213-00012 *Spray-on Mul ch Bl anket 20. 300 20. 300
ACRE 0. 000 0. 00
5. 50000 20. 300 111. 65
0300 213-00061 *Mul ch Tackifier 935. 000 935. 000
LB 0. 000 0. 00
1.80000 935. 000 1,683.00
0305 213-00150  *Bonded Fiber Matrix 3.500 3.500
ACRE 0. 000 0. 00
3, 900. 00000 3.500 13, 650. 00
0310 213-00700 Landscape Boul der 67. 000 67.000
EACH 0. 000 0. 00
340. 00000 67. 000 22,780.00
0315 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0.500 18, 650. 00
37, 300. 00000 0.500 18, 650. 00
0320 214-00215 *Deci duous Tree (1.5 Inch Caliper) 14. 000 14.000
EACH 0. 000 0. 00
540. 00000 14.000 7,560. 00
0325 214-00220  *Deciduous Tree (2 Inch Caliper) 64. 000 64. 000
EACH 0. 000 0. 00
550. 00000 64. 000 35, 200. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 214-00350  *Deciduous Shrub (5 Gallon Container) 511. 000 479. 000
EACH 0. 000 0. 00
47.00000 479. 000 22,513.00
0335 214-00505 *Evergreen Tree (4 Foot) (Ball and Burlap) (Furnish 8. 000 8. 000
Onl
y) EACH 0. 000 0. 00
630. 00000 8. 000 5, 040. 00
0340 214-00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 129. 000 129. 000
EACH 0. 000 0. 00
690. 00000 129. 000 89, 010. 00
0345 214-01015 *W 11l ow Cuttings 120. 000 0. 000
EACH 0. 000 0. 00
4. 40000 0. 000 0. 00
0350 214-01017  *Herbaceous Wetland Plants (10 Cubic Inch Pl ug) 970. 000 970. 000
EACH 0. 000 0. 00
3. 00000 970. 000 2,910. 00
0355 214-01030 *Wattle 29. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0360 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 15, 917. 000 15,917. 000
Cl ass
5% 0. 000 0. 00
1. 70000 15, 917. 000 27,058. 90
0365 216-00301 *Turf Reinforcement Mat (Class 1) 1, 302. 000 1, 302. 000
SY 0. 000 0. 00
7.50000 1, 302. 000 9, 765. 00
0370 216-00303  *Turf Reinforcement Mat (Class 3) 340. 000 340. 000
5% 0. 000 0. 00
14. 00000 340. 000 4,760. 00
0375 217-00020 Her bi ci de Treat ment 13. 000 13. 000
HOUR 0. 000 0. 00
120. 00000 13. 000 1, 560. 00
0380 240- 00000 *Wldlife Biologist 42.500 42.500
HOUR 0. 000 0. 00

94. 00000 42.500 3,995. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 240-00010 Renoval of Nests 6. 000 6. 000
HOUR 0. 000 0. 00
70. 00000 6. 000 420. 00
0390 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0395 304-01000 Aggregate Base Course (Class 1) 1, 626. 200 1,626. 200
TON 0. 000 0.00
22.00000 1, 626. 200 35,776. 40
0400 304-06007  Aggregate Base Course (Class 6) 16, 180. 000 16, 180. 000
cY 0. 000 0. 00
27.00000 16, 180. 000 436, 860. 00
0400 MATERI AL ALLOMANCE Aggr, ABC CL 6 0. 000
cY 0. 000 0.00
10. 80000 0. 000 0. 00
0405 403-34701 *Hot M x Asphalt (Grading SX) (75) 20, 045. 880 20, 045. 880
TON 0. 000 0. 00
83. 00000 20, 045. 880 1, 663, 808. 04
0410 411-03352 *Asphal t Cerment Perfornmance Grade (PG 58-28) 562. 970 562. 970
TON 0. 000 0.00
440. 00000 562. 970 247,706. 80
0415 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 636. 630 636. 630
TON 0. 000 0. 00
490. 00000 636. 630 311, 948. 70
0420 411-10253 *Enmul sified Asphalt (CSS-1H) 5, 022. 000 5, 022. 000
GAL 0. 000 0.00
6. 50000 5, 022. 000 32,643.00
0425 420-00102  Geotextile (Erosion Control) (Class 1) 1, 477.000 1, 477.000
SY 0. 000 0. 00
2.90000 1,477.000 4,283. 30
0430 504-08050 St one Landscape Wal | 972. 000 972. 000
SF 0. 000 0. 00

43. 00000 972. 000 41, 796. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 506-00030 G outed Riprap 107. 000 107. 000
cY 0. 000 0.00
200. 00000 107. 000 21, 400. 00
0440 506-00212 Riprap (12 Inch) 304. 000 304. 000
cY 0. 000 0. 00
280. 00000 304. 000 85, 120. 00
0445 506-00412 Soil Riprap (12 Inch) 388. 000 388. 000
cY 0. 000 0.00
81. 00000 388. 000 31, 428. 00
0450 506-01020 Geogri d Reinforcenent 1, 218. 000 1, 218. 000
SY 0. 000 0. 00
2.10000 1,218. 000 2,557.80
0455 601-03050 *Concrete Class D (Wall) 56. 000 56. 000
cY 0. 000 0. 00
530. 00000 56. 000 29, 680. 00
0460 601-40400  Structural Concrete Stain 720. 000 720. 000
SY 0. 000 0. 00
10. 00000 720. 000 7, 200. 00
0465 603-01180 18 Inch Reinforced Concrete Pipe 886. 000 886. 000
LF 0. 000 0.00
80. 00000 886. 000 70, 880. 00
0470 603-01240 24 Inch Reinforced Concrete Pipe 219. 000 219. 000
LF 0. 000 0. 00
110. 00000 219. 000 24,090. 00
0475 603-01300 30 Inch Reinforced Concrete Pipe 237.000 237. 000
LF 0. 000 0.00
130. 00000 237.000 30, 810. 00
0480 603-01420 42 Inch Reinforced Concrete Pipe 103. 000 103. 000
LF 0. 000 0. 00
200. 00000 103. 000 20, 600. 00
0485 603-01480 48 Inch Reinforced Concrete Pipe 212. 000 212. 000
LF 0. 000 0. 00

230. 00000 212.000 48, 760. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 603-05015 15 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
0495 603-05018 18 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0. 000 0.00
2,700. 00000 11. 000 29, 700. 00
0500 603-05024 24 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0.00
2,900. 00000 6. 000 17, 400. 00
0505 603- 05030 30 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0.00
3, 200. 00000 5. 000 16, 000. 00
0510 603-05048 48 I nch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0.00
4, 200. 00000 4.000 16, 800. 00
0515 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0.00
2,900. 00000 2.000 5, 800. 00
0520 603-05130  38x24 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00
0525 603-73114  *31x14 Foot Concrete 3-Sided Cul vert (Precast) 280. 000 280. 000
LF 0. 000 0.00
2,400. 00000 280. 000 672, 000. 00
0530 604- 00305 Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0.00
3, 300. 00000 5. 000 16, 500. 00
0535 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
4, 300. 00000 1. 000 4, 300. 00
0540 604- 00505 Inlet Type D (5 Foot) 4,000 4. 000
EACH 0. 000 0.00

4,100. 00000 4. 000 16, 400. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 604- 00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,900. 00000 1. 000 4, 900. 00
0550 604- 00550 Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
9, 700. 00000 1.000 9, 700. 00
0555 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0560 604-16005 Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 400. 00000 1.000 5, 400. 00
0565 604-19105 Inlet Type R L 5 (5 Foot) 15. 000 15. 000
EACH 0. 000 0. 00
4, 800. 00000 15. 000 72, 000. 00
0570 604-19110 Inlet Type R L 5 (10 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
6, 300. 00000 9. 000 56, 700. 00
0575 604-25005 Vane Grate Inlet (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
4,100. 00000 11. 000 45, 100. 00
0580 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
2, 600. 00000 3.000 7,800. 00
0585 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 300. 00000 3. 000 9, 900. 00
0590 604-39050 *Manhol e (Traffic Managenment System) 3. 000 3. 000
EACH 0. 000 0. 00
6, 600. 00000 3. 000 19, 800. 00
0595 605-00040 4 Inch Perforated Pipe Underdrain 1, 399. 000 1, 399. 000
LF 0. 000 0. 00

11. 00000 1, 399. 000 15, 389. 00



CONTI D

PREV QTY/

CAT NO0200

0600

0605

0610

0615

0620

0625

0630

0635

0640

0645

0650

606- 00301

606- 00710

606- 01340

606- 01370

606- 01380

606- 02003

607-11525

607-56001

607-60116

608- 00006

608- 00010

C19930
19930-BI D
STA 0091- 042

| TEM

DESCRI PTI ON
ROADWAY

*Quardrail Type 3 (6-3 Post Spacing)

*Quardrail Type 7 (Style CA)

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*End Anchorage (Nonfl ared)

*Fence (Plastic)

*Fence (Animal Protection)

*16 Foot Gate

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
294. 000
LF
26. 00000
1, 483. 000
LF
70. 00000
5. 000
EACH
1, 000. 00000
6. 000
EACH
2, 100. 00000
5. 000
EACH
1, 400. 00000
6. 000
EACH
2, 700. 00000
7, 384. 000
LF
4. 60000
892. 000
LF
11. 00000
1. 000
EACH
1, 400. 00000
159. 000
%
62. 00000
45. 000
sy

140. 00000

QrY TH'S PERI OD
QTY TO DATE

294
. 000
294

1,483
. 000
1,483

7,384
. 000
7,384

45.
. 000
45.

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

Page 13

ESTI MATE RUN 09/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 53

AMOUNT

7,644

103, 810

5, 000

12, 600

7,000

16, 200

33, 966

9,812

1, 400

9, 858

6, 300

00

00

00

00

00

00

40

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0655 609-21010

0660

609-21011

0665

609- 21020

0670

609- 24002

0675

610- 00030

0680

612- 00001

0685

612-00002

0690

612- 00003

0695

612-00022

0700

612- 00260

0705 613-00206

C19930

19930-BI D
STA 0091- 042

| TEM
DESCRI PTI ON

*Curb and CGutter Type 2 (Section |-B)

*Curb and Gutter Type 2 (Section I-M

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (2 Foot)

*Medi an Cover Material (Concrete)
*Del i neator (Type I)

*Del i neator (Type I1)

*Del i neator (Type II1I)

*Del i neator (Type Il) (Barrier)

*Location Marker (Fiber Optic)(Done)

Condui t

*2 Inch Electrical ( Bor ed)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 425. 000
LF
15. 00000
10, 280. 000
LF
15. 00000
3, 655. 000
LF
18. 00000
2, 937. 000
LF
16. 00000
577. 000
SF
9. 50000
242. 000
EACH
24. 00000
37.000
EACH
24. 00000
51. 000
EACH
24. 00000
34.000
EACH
24. 00000
14. 000
EACH
130. 00000
160. 000
LF

96. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,425. 000
0. 000
1,425. 000

10, 280. 000
0. 000
10, 280. 000

3, 655. 000
0. 000
3, 655. 000

2,937.000
0. 000
2,937. 000

577.000
0. 000
577.000

242.000
0. 000
242.000

37.000
0. 000
37.000

51. 000
0. 000
51. 000

34. 000
0. 000
34. 000

14. 000
0. 000
14.000

160. 000
0. 000
160. 000

Page 14

ESTI MATE RUN 09/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 53

AMOUNT

21, 375

154, 200

65, 790

46, 992

5, 481.

5, 808

888.

1, 224.

816.

1, 820.

15, 360

00

00

00

00

50

00

00

00

00

00

00



CONTI D

CAT NO0200

0710

0715

0720

0725

0730

0735

0740

0745

0750

0755

0760

613-01200

613- 07023

614- 00011

614- 00012

614-01503

614- 01583

614- 70336

614- 85001

614- 87350

614- 87496

621- 00450

C19930

STA 0091- 042

19930-BI D

ROADWAY

| TEM
DESCRI PTI ON
*2 Inch Electrical Conduit (Plastic)

*Pul | Box (24"x36"x24")

*Si gn Panel

(Cass I)

*Si gn Panel

(Class I1)

* St eel

Sign Support (2-1nch Round)(Post and Socket)

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase

*Traffic Signal

Face (12-12-12)

*| npact Attenuat or

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (96 Strands)

*Det our Pavement

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13, 638. 000
LF
15. 00000
11. 000
EACH
2, 200. 00000
121. 000
SF
23. 00000
133. 000
SF
27.00000
45.000
EACH
160. 00000
14. 000
EACH
490. 00000
1. 000
EACH
1, 300. 00000
2.000
EACH
27, 900. 00000
1. 000
LS
7, 100. 00000
8, 960. 000
LF
6. 50000
6, 526. 000
sy

46. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13, 638. 000
0. 000
13, 638. 000

11. 000
0. 000
11. 000

121. 000
0. 000
121. 000

133. 000
0. 000
133. 000

45. 000
0. 000
45. 000

14. 000
0. 000
14.000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

8, 960. 000
0. 000
8, 960. 000

6, 526. 000
0. 000
6, 526. 000

Page 15

ESTI MATE RUN 09/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 53

AMOUNT

204, 570

24,200

2,783

3, 591.

7,200

6, 860

1, 300

55, 800

7,100

58, 240

300, 196

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 624-27015 15 Inch Drai nage Pipe (Class 7) 26. 000 26. 000
LF 0. 000 0. 00
68. 00000 26. 000 1, 768. 00
0770 624-27018 18 Inch Drainage Pipe (Cass 7) 2,451. 000 2,451. 000
LF 0. 000 0. 00
54. 00000 2,451. 000 132, 354. 00
0775 624-27024 24 Inch Drainage Pipe (Cass 7) 1, 037. 000 1, 037. 000
LF 0. 000 0. 00
72.00000 1, 037. 000 74, 664. 00
0780 624-27030 30 Inch Drainage Pipe (Cass 7) 418. 000 418. 000
LF 0. 000 0. 00
93. 00000 418. 000 38, 874.00
0785 624-27048 48 Inch Drainage Pipe (Cass 7) 466. 000 466. 000
LF 0. 000 0. 00
140. 00000 466. 000 65, 240. 00
0790 624-47018 18 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 32.000 32.000
LF 0. 000 0. 00
180. 00000 32.000 5,760. 00
0795 624-47030 30 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 74.000 74.000
LF 0. 000 0. 00
180. 00000 74.000 13, 320. 00
0800 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
152, 600. 00000 1.000 152, 600. 00
0805 626-00000  *Mbbilization 1. 000 0.962
LS 0. 000 0. 00
1, 525, 500. 00000 0. 962 1, 467, 531. 00
0810 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
31, 200. 00000 1.000 31, 200. 00
0815 627-00005 *Epoxy Pavenent Marking 226. 000 226. 000
GAL 0. 000 0. 00

170. 00000 226. 000 38, 420. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0820 627-00011  *Pavenent Marking Paint (Waterborne) 150. 200 150. 000
GAL 0. 000 0.00
83. 00000 150. 000 12, 450. 00
0825 627-30405  *Prefornmed Thernopl astic Pavement MarKking 340. 000 340. 000
(Wor d- Synbol )
SF 0. 000 0. 00
19. 00000 340. 000 6, 460. 00
0830 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 754. 000 754. 000
Li ne
) SF 0. 000 0.00
19. 00000 754. 000 14, 326. 00
0835 627-40000 *Met hyl Met hacryl ate Paverment Marki ng 48. 000 48. 000
GAL 0. 000 0. 00
140. 00000 48. 000 6, 720. 00
0840 630-00000  *Flagging 7, 851. 000 7, 851. 000
HOUR 0. 000 0. 00
27.00000 7,851. 000 211, 977.00
0845 630- 00007 *Traffic Control Inspection 125. 000 125. 000
DAY 0. 000 0. 00
560. 00000 125. 000 70, 000. 00
0850 630-00012 *Traffic Control Managenent 294. 000 294. 000
DAY 0. 000 0.00
910. 00000 294. 000 267, 540. 00
0855 630- 80001 *Fl ashi ng Beacon (Portable) 2.000 2.000
EACH 0. 000 0. 00
550. 00000 2.000 1, 100. 00
0860 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 5. 000
EACH 0. 000 0.00
110. 00000 5. 000 550. 00
0865 630-80341  *Construction Traffic Sign (Panel Size A) 16. 000 16. 000
EACH 0. 000 0. 00
11. 00000 16. 000 176. 00
0870 630-80342  *Construction Traffic Sign (Panel Size B) 48. 000 48. 000
EACH 0. 000 0.00

11. 00000 48. 000 528. 00



CONTI D

CAT NO0200

0875

0880

0885

0890

0895

0900

0905

0910

0915

0920

0925

630- 80343

630- 80344

630- 80348

630- 80355

630- 80358

630- 80360

630- 80370

630- 80380

630- 80384

630- 86800

700- 70010

C19930

STA 0091- 042

COLORADO DEPARTMENT OF TRANSPORTATI ON

19930-BI D

ESTI MATE NO 0017

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Construction Traffic Sign (Panel Size O 6. 000
EACH
11. 00000
*Construction Traffic Sign (Special) 91. 000
SF
20. 00000
*Construction Information Sign 2.000
EACH
11. 00000
*Portabl e Message Sign Panel 2.000
EACH
1, 600. 00000
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000
Type)
EACH
27.00000
*Drum Channel i zi ng Device 381. 000
EACH
44. 00000
Concrete Barrier (Tenporary) 3, 444. 000
LF
29. 00000
*Traffic Cone 140. 000
EACH
4. 40000
*Tubul ar Mar ker 99. 000
EACH
44.00000
*Traffic Signal (Tenporary) 1. 000
LS
25, 800. 00000
F/ A M nor Contract Revisions 58, 167. 560
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

91. 000
0. 000
91. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

381. 000
0. 000
381. 000

3, 444. 000
0. 000
3, 444. 000

140. 000
0. 000
140. 000

99. 000
0. 000
99. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 09/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 53

AMOUNT

66.

1, 820.

22.

3,200

27.

16, 764

99, 876

616.

4, 356

25, 800

00

00

00

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0930 700-70011

0935

700-70012

0940

700- 70016

0945

700-70019

0950

700- 70021

0955

700- 70380

1465 900- 00006

1470 630-00003

1475 630-85010

1480 626-00100

1485 612-00036

C19930

19930-BI D
STA 0091- 042

| TEM
DESCRI PTI ON

F/ A Partnering

F/ A Asphalt Pavenent |ncentive

F/ A Fuel Cost Adjustnent

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Erosion Control

Added Item (Dol lar)/ Public Information Services (Open

House)

Uni formed Traf Cirl

I mpact Atten (Tenp)

Mobi | i zation (w o Autopay)

Delin (Flex) (Sq Base)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
36, 137. 620
FA
1. 00000
76, 538. 660
FA
1. 00000
168, 440. 230
FA
1. 00000
5, 120. 000
HOUR
1. 00000
3, 794. 670
FA
1. 00000
3, 405. 000
DOL
1. 00000
22.000
HOUR
70. 00000
2.000
EACH
4,220. 80000
1. 000
LS
2, 500. 00000
25. 000
EACH

120. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

36, 137. 620
0. 000
36, 137. 620

76, 538. 660
0. 000
76, 538. 660

168, 440. 230
0. 000
168, 440. 230

5, 120. 000
0. 000
5, 120. 000

3,794.670
0. 000
3,794.670

3, 405. 000
0. 000
3, 405. 000

22.000
0. 000
22.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

25. 000
0. 000
25. 000

Page 19

ESTI MATE RUN 09/ 04/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:16: 53

AMOUNT

36, 137

76, 538

168, 440

5,120

3,794

3,405

1,540

8, 441.

2,500

3,016

.00

62

66

23

00

67

00

00

60

00

25



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1490 900-00006  Added Item (Dol lar)/ Price Reduction - Guardrail Type -1,176.000 -1,176. 000
7 (CA
(e DOL 0. 000 0. 00
1. 00000 -1,176. 000 -1,176. 00
1495 900-00006  Added Item (Dollar)/ Price Reduction - Class D (Box -1,224.000 -1,224.000
Cul vert)
DOL 0. 000 0. 00
1. 00000 -1, 224. 000 -1,224.00
1500 900-00006  Added Item (Dollar)/ Price Reduction - Structure -1, 280. 450 -1, 280. 450
Backfill (Class 1)
DOL 0. 000 0. 00
1. 00000 -1, 280. 450 -1, 280. 45
1505 900-00006 Added Item (Dollar)/ Price Reduction - Filter Material -2,635.680 -2,635.680
(Class B)
DOL 0. 000 0. 00
1. 00000 -2,635.680 -2,635.68
1510 900-00006  Added Item (Dollar)/ Price Reduction - Violation of - 20, 250. 000 - 20, 250. 000
Working Tine Limitation
DOL 0. 000 0.00
1. 00000 - 20, 250. 000 - 20, 250. 00
1515 900- 00006 Added Item (Dol lar)/ 5280 Supplier Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 900- 00024 Added Item (Ton)/ WWA Evot herm 203. 700 203. 700
TON 0. 000 0.00
36. 00000 203. 700 7,333.20
1525 604-50003 IGand F Ty C SCMO 011 Inlet Gating and Frane Type C 3.000 3. 000
EACH 0. 000 0. 00
765. 21000 3. 000 2,295.63
1530 210-04030 Modi fy Guardrail 856. 000 856. 000
LF 0. 000 0.00
30. 18000 856. 000 25, 834. 08
1535 900-00006 Added Item (Dollar)/ Price Reduction - Filter Material -12,281.370 -12,281.370
(Class C
DOL 0. 000 0. 00

1. 00000 -12,281.370 -12,281.37



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1545 900-00014  Added Item (Lunp Sum)/ Joint seal ant, Maxwel | 1. 000 1. 000
el astofl ex 61
LS 0. 000 0. 00
19, 161. 20000 1. 000 19, 161. 20

CAT 0200 CURRENT AMI $12,645,121.74$ 18, 650. 00 $12, 504, 226. 58
CAT NO0300 WALL - F-12-AA STRUCTURE

0960 206-00000  Structure Excavation 1,132. 000 1, 132. 000
cY 0. 000 0. 00
18. 00000 1,132. 000 20, 376. 00
0965 206-00100  *Structure Backfill (Class 1) 11, 382. 000 11, 382. 000
cY 0. 000 0. 00
36. 00000 11, 382. 000 409, 752. 00
0970 206- 00360 Mechani cal Rei nforcenment of Soil 6, 701. 000 6, 701. 000
cY 0. 000 0. 00
4. 50000 6, 701. 000 30, 154. 50
0975 504-04420 Precast Panel Facing 13, 198. 000 13, 198. 000
SF 0. 000 0. 00
22.00000 13, 198. 000 290, 356. 00
0980 601- 03050 *Concrete Class D (wvall) 285. 000 285. 000
cY 0. 000 0. 00
530. 00000 285. 000 151, 050. 00
0985 601-40400 Structural Concrete Stain 1, 986. 000 1, 986. 000
Sy 0. 000 0. 00
10. 00000 1, 986. 000 19, 860. 00
0990 602-00020 *Rei nforcing Steel (Epoxy Coated) 40, 540. 000 40, 540. 000
LB 0. 000 0. 00
1. 00000 40, 540. 000 40, 540. 00
0995 606- 10700 *Bridge Rail Type 7 755. 000 755. 000
LF 0. 000 0. 00
70. 00000 755. 000 52, 850. 00
CAT 0300 CURRENT AMT $ 1,014, 938.50$% 0.00% 1,014, 938.50

CAT NO0301 WALL - F-12-AB STRUCTURE

1000 206- 00000 Structure Excavation 523. 000 523. 000
cY 0. 000 0.00
18. 00000 523. 000 9, 414. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 WALL - F-12-AB STRUCTURE

1005 206-00100  *Structure Backfill (Class 1) 6, 570. 000 6, 570. 000
cY 0. 000 0. 00
36. 00000 6, 570. 000 236, 520. 00
1005 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
cY 0. 000 0. 00
9. 00000 0. 000 0. 00
1010 206- 00360 Mechani cal Rei nforcement of Soil 3, 530. 000 3, 530. 000
cY 0. 000 0. 00
4.50000 3, 530. 000 15, 885. 00
1015 504-04420 Precast Panel Facing 8, 459. 000 8,459. 000
SF 0. 000 0. 00
22.00000 8, 459. 000 186, 098. 00
1020 601- 03050 *Concrete Class D (Wall) 394. 000 394. 000
cY 0. 000 0. 00
530. 00000 394. 000 208, 820. 00
1025 601-40400  Structural Concrete Stain 1, 542. 000 1, 542. 000
SY 0. 000 0. 00
10. 00000 1, 542. 000 15, 420. 00
1030 602-00020 *Reinforcing Steel (Epoxy Coated) 60, 031. 000 60, 031. 000
LB 0. 000 0. 00
1. 00000 60, 031. 000 60, 031. 00
1035 606-10700 *Bridge Rail Type 7 599. 000 599. 000
LF 0. 000 0. 00
70. 00000 599. 000 41, 930. 00
CAT 0301 CURRENT AMT $ 774,118.00 % 0.00% 774,118. 00

CAT NO0302 WALL - F-12-AC STRUCTURE

1040 206- 00000 Structure Excavation 23. 000 23. 000
(&% 0. 000 0.00
18. 00000 23. 000 414. 00
1045 206-00100 *Structure Backfill (Cass 1) 1,574. 000 1,574.000
cY 0. 000 0.00

36. 00000 1,574.000 56, 664. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19930-BI D ESTI MATE RUN
PRQIECT: STA 0091- 042 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL - F-12-AC STRUCTURE

1045 MATERI AL ALLOWANCE Aggr, Str Bkfl CL 1 0. 000
cY 0. 000 0.00
9. 00000 0. 000 0.00
1050 206- 00360 Mechani cal Rei nforcement of Soil 773.000 773.000
cY 0. 000 0.00
4.50000 773.000 3,478.50
1055 504-04420 Precast Panel Facing 1, 371. 000 1,371.000
SF 0. 000 0.00
22. 00000 1, 371. 000 30, 162. 00
1060 601-03050 *Concrete Class D (wvall) 10. 000 10. 000
cY 0. 000 0.00
530. 00000 10. 000 5, 300. 00
1065 601-40400 Structural Concrete Stain 205. 000 205. 000
Sy 0. 000 0.00
10. 00000 205. 000 2, 050. 00
1070 609-24002 *Qutter Type 2 (2 Foot) 93. 000 93. 000
LF 0. 000 0.00
16. 00000 93. 000 1, 488. 00
CAT 0302 CURRENT AMI $ 99, 556.50 $ 0.00$% 99, 556. 50

CAT NO0303 WALL - F-12-AD STRUCTURE

1075 206- 00000 Structure Excavation 472. 000 472.000
cY 0. 000 0. 00
18. 00000 472. 000 8, 496. 00
1080 206-00100 *Structure Backfill (Cass 1) 1, 940. 000 1, 940. 000
cY 0. 000 0.00
36. 00000 1, 940. 000 69, 840. 00
1080 MATERI AL ALLOWANCE Aggr, Str Bkfl CL 1 0. 000
cY 0. 000 0. 00
9. 00000 0. 000 0.00
1085 206- 00360 Mechani cal Rei nforcement of Soil 805. 000 805. 000
cY 0. 000 0.00

4.50000 805. 000 3, 622.50



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 WALL - F-12-AD STRUCTURE

1090 504-04440  Facing (Special) 1, 692. 000 1, 692. 000
SF 0. 000 0.00
26. 00000 1, 692. 000 43,992. 00
CAT 0303 CURRENT AMI $  125,950.50 $ 0.00$% 125,950.50

CAT NO0304 WALL - F-12-AE STRUCTURE

1095 206-00000  Structure Excavation 107. 000 107. 000
cY 0. 000 0. 00
18. 00000 107. 000 1, 926. 00
1100 206-00100  *Structure Backfill (Class 1) 454. 000 454. 000
cY 0. 000 0. 00
36. 00000 454. 000 16, 344. 00
1105 206-00360  Mechanical Reinforcenment of Soil 187. 000 187. 000
cY 0. 000 0. 00
4.50000 187. 000 841.50
1110 504- 04440 Faci ng (Special) 461. 000 461. 000
SF 0. 000 0. 00
26. 00000 461. 000 11, 986. 00
CAT 0304 CURRENT AMT $ 31,097.50 % 0.00% 31, 097. 50

CAT NO0305 WALL - F-12-AF STRUCTURE

1115 206- 00000 Structure Excavation 196. 000 196. 000
cY 0. 000 0. 00
18. 00000 196. 000 3,528. 00
1120 206-00100  *Structure Backfill (Class 1) 628. 000 628. 000
(&% 0. 000 0.00
36. 00000 628. 000 22,608. 00
1125 206- 00360 Mechani cal Rei nforcement of Soil 236. 000 236. 000
cY 0. 000 0. 00
4. 50000 236. 000 1, 062. 00
1130 504-04440  Facing (Special) 643. 000 643. 000
SF 0. 000 0.00
26. 00000 643. 000 16, 718. 00

CAT 0305 CURRENT AMT  $ 43,916.00 $ 0.00% 43, 916. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 WALL - F-12-AG STRUCTURE

1135 206- 00000 Structure Excavation 198. 000 198. 000
CcY 0. 000 0. 00
18. 00000 198. 000 3, 564. 00
1140 206-00100 *Structure Backfill (Cass 1) 205. 000 205. 000
cY 0. 000 0.00
36. 00000 205. 000 7,380.00
1145 206- 00360 Mechani cal Rei nforcenment of Soil 84. 000 84.000
CcY 0. 000 0.00
4.50000 84. 000 378. 00
1150 504- 04440 Faci ng (Special) 264. 000 264. 000
SF 0. 000 0.00
26. 00000 264. 000 6, 864. 00
CAT 0306 CURRENT AMI $ 18, 186.00 $ 0.00$% 18, 186. 00

CAT NO0307 WALL - F-12-AH STRUCTURE

1155 206-00100  *Structure Backfill (Class 1) 1, 599. 000 1, 599. 000
cY 0. 000 0.00
36. 00000 1, 599. 000 57, 564. 00
1155 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
cY 0. 000 0.00
9. 00000 0. 000 0. 00
1160 206-00360  Mechanical Reinforcement of Soil 841. 000 841. 000
cY 0. 000 0.00
4.50000 841. 000 3,784.50
1165 504-04420  Precast Panel Facing 2,012. 000 2,012. 000
SF 0. 000 0.00
22.00000 2,012. 000 44, 264. 00
1170 601- 03050 *Concrete Class D (Wall) 72.000 72.000
cY 0. 000 0.00
530. 00000 72. 000 38, 160. 00
1175 601- 40400 Structural Concrete Stain 339. 000 339. 000
5% 0. 000 0.00

10. 00000 339. 000 3, 390. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 WALL - F-12-AH STRUCTURE

1180 602-00020 *Reinforcing Steel (Epoxy Coated) 10, 530. 000 10, 530. 000
LB 0. 000 0. 00
1. 00000 10, 530. 000 10, 530. 00
1185 606-10700 *Bridge Rail Type 7 237.000 237.000
LF 0. 000 0. 00
70. 00000 237.000 16, 590. 00
CAT 0307 CURRENT AMT $ 174,282.50 % 0.00% 174, 282. 50

CAT NO0308 WALL - F-12-Al STRUCTURE

1190 206- 00000 Structure Excavation 69. 000 69. 000
(&% 0. 000 0.00
18. 00000 69. 000 1,242.00
1195 206-00100 *Structure Backfill (Cass 1) 223. 000 223. 000
cY 0. 000 0.00
36. 00000 223.000 8, 028. 00
1200 206-00360  Mechanical Reinforcement of Soil 122. 000 122.000
(&% 0. 000 0.00
4.50000 122. 000 549. 00
1205 601- 03050 *Concrete Class D (Vall) 4.000 4.000
cY 0. 000 0.00
530. 00000 4. 000 2,120. 00
1210 601-40400 Structural Concrete Stain 49. 000 49. 000
Sy 0. 000 0.00
10. 00000 49. 000 490. 00
1215 602- 00020 *Rei nforcing Steel (Epoxy Coated) 210. 000 210. 000
LB 0. 000 0.00
1. 00000 210. 000 210. 00
1220 609- 24002 *Qutter Type 2 (2 Foot) 23. 000 23. 000
LF 0. 000 0.00
16. 00000 23.000 368. 00
CAT 0308 CURRENT AMT $ 13,007.00 % 0.00% 13, 007. 00

CAT NO0309 WALL - F-12-AK STRUCTURE

1225 206- 00000 Structure Excavation 48. 000 48. 000
cY 0. 000 0. 00
18. 00000 48. 000 864. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 WALL - F-12-AK STRUCTURE

1230 206-00100  *Structure Backfill (Class 1) 438. 000 438. 000
cY 0. 000 0. 00
36. 00000 438. 000 15, 768. 00
1235 206- 00360 Mechani cal Rei nforcenent of Soil 217. 000 217.000
cY 0. 000 0. 00
4. 50000 217.000 976. 50
1240 504-04420 Precast Panel Facing 588. 000 588. 000
SF 0. 000 0. 00
22.00000 588. 000 12, 936. 00
1245 504- 04420 Precast Panel Facing 366. 000 366. 000
SF 0. 000 0. 00
22. 00000 366. 000 8, 052. 00
1250 601-03050 *Concrete Class D (\Wall) 7.000 7.000
cY 0. 000 0. 00
530. 00000 7.000 3,710. 00
1255 601-40400  Structural Concrete Stain 82. 000 82. 000
SY 0. 000 0. 00
10. 00000 82. 000 820. 00
1260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 350. 000 350. 000
LB 0. 000 0. 00
1. 00000 350. 000 350. 00
1265 609- 24002 *Qutter Type 2 (2 Foot) 49. 000 49. 000
LF 0. 000 0. 00
16. 00000 49. 000 784. 00
CAT 0309 CURRENT AMT $ 44, 260.50 $ 0.00% 44, 260. 50

CAT NO0310 WALL - F-12-AJ STRUCTURE

1270 206- 00000 Structure Excavation 121. 000 121. 000
CcY 0. 000 0.00
18. 00000 121. 000 2,178. 00
1275 206- 00100 *Structure Backfill (Cass 1) 550. 000 550. 000
cY 0. 000 0.00

36. 00000 550. 000 19, 800. 00



CONTI D: C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 WALL - F-12-AJ STRUCTURE

1280 206-00360  Mechanical Reinforcenent of Soil 301. 000 301. 000
cY 0. 000 0. 00
4.50000 301. 000 1, 354. 50
1285 504-04420 Precast Panel Facing 750. 000 750. 000
SF 0. 000 0. 00
22.00000 750. 000 16, 500. 00
1290 601-03050 *Concrete Class D (Wall) 6. 000 6. 000
cY 0. 000 0. 00
530. 00000 6. 000 3,180. 00
1295 601-40400  Structural Concrete Stain 96. 000 96. 000
SY 0. 000 0. 00
10. 00000 96. 000 960. 00
1300 602- 00020 *Rei nforcing Steel (Epoxy Coated) 334. 000 334. 000
LB 0. 000 0. 00
1. 00000 334. 000 334. 00
1305 609-24002 *Qutter Type 2 (2 Foot) 56. 000 56. 000
LF 0. 000 0. 00
16. 00000 56. 000 896. 00
CAT 0310 CURRENT AMT $ 45,202.50 $ 0.00% 45, 202. 50

CAT NO0311 F-12-AB STRUCTURE

1310 206-00100  *Structure Backfill (Class 1) 2,161. 000 2,161. 000
cY 0. 000 0. 00
36. 00000 2,161. 000 77,796. 00
1310 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
cY 0. 000 0. 00
9. 00000 0. 000 0. 00
1315 206- 00200 Structure Backfill (C ass 2) 93. 000 93. 000
cY 0. 000 0.00
29. 00000 93. 000 2,697.00
1320 206-00360  Mechanical Reinforcenment of Soil 230. 000 230. 000
cY 0. 000 0. 00

4.50000 230. 000 1, 035. 00
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PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0311 F-12-AB STRUCTURE

1325 206- 00520 Filter Material (Cl ass B) 552. 000 552. 000
cY 0. 000 0. 00
85. 00000 552. 000 46, 920. 00
1330 515-00120 *\Wat er proofi ng (Menbrane) 419. 000 419. 000
SY 0. 000 0. 00
23. 00000 419. 000 9, 637. 00
1335 601-03030 Concrete Class D (Box Cul vert) 152. 000 152. 000
cY 0. 000 0. 00
600. 00000 152. 000 91, 200. 00
1340 601-40400  Structural Concrete Stain 436. 000 436. 000
SY 0. 000 0. 00
10. 00000 436. 000 4, 360. 00
1345 602-00020 *Reinforcing Steel (Epoxy Coated) 22, 040. 000 22, 040. 000
LB 0. 000 0. 00
1. 00000 22, 040. 000 22,040. 00
CAT 0311 CURRENT AMT $ 255,685.00 % 0.00% 255,685.00

CAT NO0312 F-12- AC STRUCTURE

1350 206-00000  Structure Excavation 2,019. 000 2,019. 000
cY 0. 000 0. 00
18. 00000 2,019. 000 36, 342. 00
1355 206-00100  *Structure Backfill (Class 1) 5, 113. 000 5, 113. 000
cY 0. 000 0. 00
36. 00000 5,113. 000 184, 068. 00
1355 MATERI AL ALLOMNCE Aggr, Str Bkfl CL 1 0. 000
cY 0. 000 0. 00
9. 00000 0. 000 0. 00
1360 206- 00200 Structure Backfill (C ass 2) 252. 000 252. 000
cY 0. 000 0.00
29. 00000 252. 000 7,308. 00
1365 206-00360  Mechanical Reinforcenment of Soil 280. 000 280. 000
cY 0. 000 0. 00

4.50000 280. 000 1, 260. 00
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PCN: 19930- BI D ESTI MATE RUN 09/ 04/ 2018
PRQJECT: STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0312 F-12- AC STRUCTURE

1370 206- 00520 Filter Material (Cl ass B) 1,127. 000 1,127. 000
cY 0. 000 0. 00
85. 00000 1,127. 000 95, 795. 00
1375 515-00120 *\Wat er proofi ng (Menbrane) 913. 000 913. 000
5% 0. 000 0. 00
23. 00000 913. 000 20, 999. 00
1380 601-03030 Concrete Class D (Box Cul vert) 294. 000 294. 000
cY 0. 000 0. 00
600. 00000 294. 000 176, 400. 00
1385 601-40400  Structural Concrete Stain 471. 000 471. 000
SY 0. 000 0. 00
10. 00000 471. 000 4,710. 00
1390 602-00020 *Reinforcing Steel (Epoxy Coated) 37, 280. 000 37, 280. 000
LB 0. 000 0. 00
1. 00000 37, 280. 000 37, 280. 00
CAT 0312 CURRENT AMT $ 564, 162.00 $ 0.00% 564, 162.00

CAT NO0313 F-12- AD STRUCTURE

1395 206- 00000 Structure Excavation 148. 000 148. 000
cY 0. 000 0.00
18. 00000 148. 000 2,664.00
1400 206-00100  *Structure Backfill (Cass 1) 2, 199. 000 2,199. 000
cY 0. 000 0.00
36. 00000 2,199. 000 79, 164. 00
1405 206- 00200 Structure Backfill (O ass 2) 148. 000 148. 000
cY 0. 000 0.00
29. 00000 148. 000 4,292.00
1410 206-00360  Mechanical Reinforcement of Soil 227. 000 227.000
cY 0. 000 0.00
4.50000 227.000 1,021.50
1415 206- 00520 Filter Material (C ass B) 619. 000 619. 000
cY 0. 000 0.00

85. 00000 619. 000 52, 615. 00



CONTI D:

CAT NO0313

1420 515-00120

1425 601-03030

1430 601-40400

1435 602-00020

CAT NO0400

1440 620-00002

1445 620-00012

1450 620-00020

CAT NO0500

1455 613-01402

1460 613-07199

C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
19930- BI D ESTI MATE RUN 09/ 04/ 2018
STA 0091- 042 ESTI MATE NO 0017 14:16: 53
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
F-12- AD STRUCTURE
*\Wat er proof i ng (Menbrane) 484. 000 484. 000
5% 0. 000 0. 00
23. 00000 484. 000 11, 132. 00
Concrete Class D (Box Cul vert) 188. 000 188. 000
cY 0. 000 0. 00
600. 00000 188. 000 112, 800. 00
Structural Concrete Stain 487. 000 487. 000
5% 0. 000 0. 00
10. 00000 487. 000 4,870. 00
*Rei nforcing Steel (Epoxy Coated) 31, 105. 000 31, 105. 000
LB 0. 000 0. 00
1. 00000 31, 105. 000 31, 105. 00
CAT 0313 CURRENT AMT $ 299,663.50 % 0.00% 299, 663. 50
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
73, 200. 00000 1. 000 73, 200. 00
Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 600. 00000 1. 000 14, 600. 00
Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMT $ 90, 300. 00 $ 0.00$ 90, 300. 00
Utility Rei mbursement from Century Link
*4 Inch Electrical Conduit (Plastic)(lnstall Only) 11, 586. 000 11, 586. 000
LF 0. 000 0. 00
13. 00000 11, 586. 000 150, 618. 00
*Pull Box (Install Only) 14. 000 14.000
EACH 0. 000 0. 00
1, 600. 00000 14. 000 22,400. 00
CAT 0500 CURRENT AMI ¢  173,018.00$ 0.00% 173,018.00
PROJECT TOTAL CURRENT AMI $16, 412, 465.74 $ 18, 650. 00 $16, 271, 570. 58



